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ESTIMATE RUN 09/09/2019

ESTIMATE SUMMARY 15:07:22

CONTID: C20942         ESTIMATE NO: 0002 PROG 2005

PCN: 20942-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Region 4 at US 85 bus @ 26th St and US 85 @ CR 14.5. PERCENT TIME:

PROJECT NO: STAR400-345                   

FY18 SIGNAL POLE REPLACEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,068,082.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 983,727.75 NON-PARTICIPATING 170,545.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.78

WORK DAYS

WORK DAYS

66.80%

354,620.57

170,545.00

170,545.00

170,545.00

$

$

$

$

0.00

713,462.18

713,462.18

0.00

713,462.18

-14,755.92

0.00

698,706.26

0.00

AMOUNT DUE 698,706.26 170,545.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 170,545.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2019

06/11/2019

07/25/2019

09/20/2018

10/01/2018

10/25/2018

06/11/2019
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PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

150.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

15.00000

0015 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

28.000

SY  

42.00000

0020 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

108.000

LF  

14.00000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

25.000

SY  

46.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

157.000

SF  

7.50000

0035 Removal of Light Standard 1.000

0.000

202-00700  
 

750.001.000

0.00

1.000

EACH

750.00000

0040 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

1.000

EACH

150.00000

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

13.000

CY  

21.00000

0055 Potholing 3.000

0.000

203-01597  
 

570.003.000

0.00

20.000

HOUR

190.00000
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PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

9.000

CY  

11.00000

0065 Erosion Log Type 1 (9 Inch) 380.000

0.000

208-00012  
 

2,090.00380.000

0.00

650.000

LF  

5.50000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

59.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

6.000

HOUR

125.00000

0085 *Erosion Control Management 3.000

0.000

208-00207  
 

570.003.000

0.00

10.000

DAY 

190.00000

0090 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0095 Reset Radio Communication  Antenna 0.000

2.000

210-00479  
 

1,500.002.000

1,500.00

2.000

EACH

750.00000

0100 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

750.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.020

ACRE

10,000.00000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.020

ACRE

10,000.00000
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PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.020

ACRE

10,000.00000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

23.000

SY  

46.00000

0125 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

50.000

SY  

310.00000

0130 Drilled Caisson (36 Inch) 90.000

0.000

503-00036  
 

29,250.0090.000

0.00

90.000

LF  

325.00000

0135 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

22,050.0042.000

0.00

42.000

LF  

525.00000

0140 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

103.000

LF  

60.00000

0145 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

1.000

EACH

48.00000

0150 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

1.000

EACH

49.00000

0155 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

163.000

LF  

15.00000

0160 2 Inch Electrical Conduit (Bored) 1,105.000

0.000

613-00206  
 

13,812.501,105.000

0.00

1,105.000

LF  

12.50000

0165 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

256.000

LF  

17.00000
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PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 3 Inch Electrical Conduit (Bored) 1,550.000

-100.000

613-00306  
 

21,750.001,450.000

-1,500.00

1,550.000

LF  

15.00000

0175 Type Two Pull Box 4.000

3.000

613-07002  
 

5,530.007.000

2,370.00

7.000

EACH

790.00000

0180 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0185 Luminaire (LED) 0.000

8.000

613-13000  
 

7,680.008.000

7,680.00

8.000

EACH

960.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

128.000

SF  

15.00000

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

188.000

SF  

16.00000

0200 Traffic Signal Face (12-12-12) 0.000

23.000

614-70336  
 

15,870.0023.000

15,870.00

23.000

EACH

690.00000

0205 Traffic Signal Face (12-12-12-12) 0.000

11.000

614-70448  
 

10,450.0011.000

10,450.00

11.000

EACH

950.00000

0210 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

8.000

EACH

7,900.00000

0215 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

1.000

614-81130  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000

0220 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

1.000

614-81145  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000
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PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

1.000

614-81150  
 

15,500.001.000

15,500.00

1.000

EACH

15,500.00000

0230 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

3.000

614-81155  
 

48,000.003.000

48,000.00

3.000

EACH

16,000.00000

0235 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

1.000

614-81165  
 

21,500.001.000

21,500.00

2.000

EACH

21,500.00000

0240 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

450.00000

0245 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

900.00000

0250 Software System 0.900

0.000

614-87315  
 

392,904.680.900

0.00

1.000

L S 

436,560.75000

0255 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0260 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

300.000

LF  

5.00000

0265 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0270 *Mobilization 1.000

0.000

626-00000  
 

38,900.001.000

0.00

1.000

L S 

38,900.00000

0275 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

5,000.00000



CONTID: C20942         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

6.000

GAL 

437.50000

0285 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

28.000

SF  

22.50000

0290 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

72.000

SF  

15.00000

0295 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

24.000

HOUR

95.00000

0300 Traffic Control Inspection 2.000

15.000

630-00007  
 

1,870.0017.000

1,650.00

18.000

DAY 

110.00000

0305 Traffic Control Management 11.000

15.000

630-00012  
 

20,800.0026.000

12,000.00

45.000

DAY 

800.00000

0310 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

2.000

HOUR

125.00000

0315 Construction Traffic Sign (Panel Size A) 9.000

1.000

630-80341  
 

450.0010.000

45.00

20.000

EACH

45.00000

0320 Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

2,100.0028.000

0.00

56.000

EACH

75.00000

0325 Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,500.001.000

5,500.00

2.000

EACH

5,500.00000

0330 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

550.001.000

275.00

2.000

EACH

550.00000
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PCN: 20942-BID    ESTIMATE RUN 09/09/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device 10.000

0.000

630-80360  
 

290.0010.000

0.00

55.000

EACH

29.00000

0340 Traffic Cone 30.000

20.000

630-80380  
 

375.0050.000

150.00

100.000

EACH

7.50000

0345 Mobile Attenuator 3.000

7.000

630-85041  
 

3,650.0010.000

2,555.00

45.000

DAY 

365.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 713,462.18170,545.001,066,082.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,000.00000

CAT 0.000.002,000.00CURRENT AMT0400 $ $ $

$ 713,462.18170,545.00$1,068,082.75$CURRENT AMTPROJECT TOTAL


